

~~CONFIDENTIAL~~~~SECRET~~

25X1

February 8, 1957

25X1

Subject: Contract No. RD85, Task Order No. 2

Dear Sir:

Pursuant to a verbal request of your representative, we hereby submit a breakdown of the subject task order as pertaining to the power supply RP-11 and the hand-crank generator RH-11. It is understood that upon receipt of this information a cancellation of the RH-11 portion of this task order, and an appropriate increase in the RP-11 portion will be negotiated.

	<u>RP-11</u>	<u>RH-11</u>
Expenditures to Jan. 31, 1957	\$ 3,636.85	\$5,496.41
Estimated engineering cost to complete	4,000.00	---
Estimated fabrication cost to complete	3,250.00	---
TOTALS	\$10,886.85	\$5,496.41
 Contract Price	 <u>9,392.50</u>	 <u>12,350.50</u>
Increase requested	1,494.35	---
Fixed fee	657.47	864.53

We trust this will meet with your approval.

Very truly yours,

25X1

DLM/beg

Vice President

~~SECRET~~~~CONFIDENTIAL~~