

~~SECRET~~

CONFIDENTIAL

OC-E/KYD/EP
CEN/du

25X1

Registered - Return Receipt Requested

MAY 16 1957

25X1

Attention:

President

File

File

25X1

Subject: Change Order No. 2
Task Order No. 2
Contract No. MD-85

Contingent:

The scope of the work to be performed under the subject task order is hereby reduced by the elimination, effective January 31, 1957, of further work on the Mud Creek Generator, HI-11.

In recognition of the reduction in scope of the work hereunder, the estimated cost of performing the work is reduced to \$16,383.53 and the fixed fee to \$1,143.85, making a maximum payable under the contract of \$17,527.38.

All provisions of this task order not inconsistent herewith shall remain unchanged.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed three copies thereof. Retain one copy for your files and return the original and remaining copies to the undersigned at the earliest practicable date.

Very truly yours,

/S/

ACKNOWLEDGED AND ACCEPTED

Date 20 May 1957

Contracting Officer

25X1

~~SECRET~~

CONFIDENTIAL

NOTICE

This material contains information affecting the National Defense of the United States within the meaning of the espionage laws, Title 18, U.S.C., Secs. 770 and 771, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.