

-C-2/R4D-EP

WJ 25X1  
WJRegistered - Return Receipt Requested

Regn. No. MSB-59-129

25X1

Order No. 57-7521

Vou. No. 9182-57

Pro. Chbl. 7/7995-50

Regn. Cy To: MSB: Keith

Almt. No. 7/7995-50

Subject : Contract No. RD-71  
Amendment No. 13

Base Contract No. RD-71, Amd. No. 13

Gentlemen:

Upon your concurrence in the space provided below, the estimated cost of performing this Contract RD-71 is hereby increased to Two Hundred Sixteen Thousand Four Hundred Seventy-two Dollars and Nineteen Cents (\$216,472.19) as requested in your letter of September 4, 1958. The fixed fee remains unchanged at Fourteen Thousand One Hundred Seventy-five Dollars and Eleven Cents (\$14,175.11) making a new maximum consideration under this Contract of Two Hundred Thirty Thousand Six Hundred Forty-seven Dollars and Thirty Cents (\$230,647.30).

All other terms and conditions of this Contract remain unchanged.

Please indicate your concurrence by signing this and the three enclosed copies. Retain one copy for your records and return the original and two copies of this Amendment to us as promptly as possible.

Very truly yours,

5  
[Signature Box]  
Contracting Officer

25X1

ACKNOWLEDGED AND ACCEPTED THIS

15<sup>th</sup> DAY OF Oct. 1958

BY

TITLE

25X1

~~SECRET~~

NOTICE

ILLEGIB