- 1. Reference is made to Contract No. RD-71 dated 28 June 1954, as amended.
- 2. By this Supplement, Section A of Schedule 1 of the subject contract is further amended to modify Contractor's Specification 54-A-1028-A dated 29 March 1954 to add additional requirements thereto as set forth in Paragraphs A, B and C (Pages 1 and 2) of the Contractor's letter, Serial No. GI-50-GS 5982, dated 16 November 1956.
- 3. The Contractor is authorized to proceed under this Supplement with the additional requirements specified in Paragraph 2 above and is further authorized hereunder to expend additional efforts, as specified in Paragraphs A through D (Pages 2 and 3) of Contractor's letter, Serial No. GI-50-GS 5892, dated 16 November 1956 and enclosures thereto to satisfactorily complete the projects under subject contract.
- b. One copy of Contractor's letter specified in Paragraphs 2 and 3 above is on file with the Contractor, the Contracting Officer and the Connical Representative.
- 5. The work to be performed under this Supplement shall be completed within a period of three (3) months from the date of your acceptance of this document.
- 6. The estimated cost of performing this contract, as amended, enclusive of the fixed fee, is increased in the amount of Twenty Thousand Twenty-five Dollars and No Cents (\$20,025.00). The fixed fee payable to the Contractor for the performance of the work under this contract, as amended, is increased in the amount of Five Hundred Four Dollars and No Cents (\$50\$.00).

this material contains information affecting the notional defense of the United Statishin the meaning of the copiences lowe. Title 19, 1830, feets, 703 and 794, the transmissional transmission of which in any manner to an engalitarized person is prohibited by law.

