

59-25X1
m-205 28~~SECRET~~

Director of Logistics

ENG-6-22 P

2 MAR 1956

Director of Communications

Contract RD-71 with Philco Corporation.

1. Pursuant to Article 3, paragraph (b)II of subject contract, the [] has submitted a complete analysis of present contract costs and additional funds required for satisfactory completion of the subject contract. A copy of this quotation and a detailed price analysis is enclosed.

25X1

2. Our cognizant engineers have studied this enclosure and have discussed the matter at some length with the [] people. We, therefore, concur in the contractor's request for additional funds for the completion of this contract.

25X1

3. Enclosed is Requisition No. MSB 56-301 in the amount of \$24,543.00, chargeable to Allotment No. 5-7995-50-07, which will enable you to complete the necessary extension of this contract. All terms and conditions of the basic contract will remain unchanged.

25X1

Attachments:

- (1) Requisition No. MSB 56-301
- (2) [] Quotation H-2026-1 and Price Analysis dated 8 February 1956.

25X1

OC-E/R&D-EP/FCB:mmb (23 February 1956)

CC: R&D Subject File

OCA []

Frank Cash

MSB (2)

R&D Vital Files

Obligation File

Chrono

Dev-ep

Coordination:

25X1

RD
OC-P (RDL)

~~SECRET~~

OC-1

1 X-1955 funds
indicated as no change
in scope of original contract