

CONFIDENTIAL

Y

~~SECRET~~

28 February 1956

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract Branch/
Administration Section

ATTENTION :

[REDACTED]

50X1

SUBJECT : Request for Additional Time on Rocket Evaluation Program

REFERENCE : Memorandum for OL/PD/CB/AS from C/TSS/ED dated 30 October 1955

1. The referenced memorandum requested that a Rocket Evaluation Program be undertaken by [REDACTED] under Research Order III, Contract RD-45. This work was to be accomplished in accordance with the contractor's proposal which was attached to the referenced memorandum. The proposal stated that the work would be completed within two months after receipt of the authorization to proceed with the work. However, due to circumstances beyond the contractor's control, work has not as yet begun on this project.

50X1

2. It is therefore requested that the contractor be granted an additional amount of time in which to accomplish this evaluation; specifically, two months from the date of receipt of the rockets at the contractor's plant [REDACTED]

50X1

DOC 41	REV DATE 28 MAY 1980	BY 018373
ORIG COMP 56	GPI 56	TYPE 02
ORIG CLASS S	PAGES 1	REV CLASS C
JUST 22	NEXT REV 2000	AUTH: HR 70-2

[REDACTED]

50X1

Chief
TSS/Engineering Division

TSS/ED/MT

Distribution:

- Orig & 1 - Addressee
- 1 - TSS/LB
- 1 - TSS/FASB
- 1 - ED Chrono
- 1 - [REDACTED] File
- 1 - Leaflet Rocket File ✓

50X1

~~SECRET~~

CONFIDENTIAL