

25X1

25X1

Attention:

Via:

Attention:

Subject: Progress Report Number 1, Date Inception to 31 May 1957

Contract Number: RD-77, Task Order F

References:

1. The subject Task Order was received May 27, 1957, and the following work was initiated:

1. Analysis of the sample make-up program is now being undertaken.
2. Reduction of individual film size from 5 x 7 to a smaller frame still keeping the facial characteristics identical is now being studied and a smaller container to accommodate this new size is being designed.

2. Future work is planned in the following manner:

1. Utilization of Inspector [redacted] for additional films and characteristics desired and [redacted] as photographer to improve eyes and eyebrows. 25X1

As discussed during the original conference, scars will be eliminated and will be referenced by a grid pattern only.

3. We trust the foregoing meets with your approval and invite inquiries thereto.

Sincerely,

25X1

Assistant Chief Engineer

~~SECRET~~~~CONFIDENTIAL~~

JRD:es

~~SECRET~~

ENCLOSURE

CONFIDENTIAL

Progress Report No. 1

Serial No. 7445

FINANCIAL DATA:

TOTAL ESTIMATED COST

(TOTAL ALLOWABLE COST AUTHORIZED (EXCLUSIVE OF FEE) \$ 16,720.00

(TOTAL COSTS EXPENDED OR COMMITTED TO END
OF (-0-) \$ -0-

(TOTAL COSTS EXPENDED OR COMMITTED DURING
PRESENT PERIOD (31 May 1957) \$ -0-

(TOTAL COSTS EXPENDED OR COMMITTED TO END OF PRESENT
PERIOD) \$ -0-

(TOTAL UNCOMMITTED BALANCE OF AUTHORIZED FUNDS
AVAILABLE AT END OF PRESENT REPORT \$ 16,720.00

ht

CONFIDENTIAL

~~SECRET~~