

Page Denied

SECRET

April 18, 1957

Dear Ed:

It is proposed that additional funds be allotted on Task 1210-C-7, [] to enable us to meet the urgent requirement you related to us. This requirement was not anticipated at the time of our March 25th request for extension of time and funds.

25X1

Purchased Parts and Materials	\$400.00
Tools, Jigs and Fixtures	50.00
Miscellaneous (tel., travel, etc.)	50.00
<u>Labor</u>	
170 Technician hours at \$2.50	425.00
50 Engineering hours at \$3.50	175.00
Overhead, 43%	<u>258.00</u>
Subtotal	\$1,358.00
Fee, 3%	<u>108.64</u>
TOTAL	\$1,466.64

If we may be of further assistance, please let us know.

Regards,

Frank.

FRP:PCB:mpk

SECRET