1 May 1959

MESONASO	CM FOR:	Office of Logistics/Procurement Division	
ATTEMTIO	X :		25
Su bj ect	1		25
		requested that authorization be granted to (ND-155, Tank 1) to exend the present tank order to wing requested changes:	25 25
•		unoval of prototype aft cargo door, guide rails, nd appropriate comming section.	
		edification of original forward cargo door for sinstallation in the aft door position.	
	t t	edification of original forward cargo door to complate access to and from the aircraft on the ground from inside or outside, and incorporate an energency release mechanism for this sor. The medified door shall be outward spening a hinge brackets.	
	10	rinstallation of the modified cargo door, including occasery wiring, structural repair, upholatery reair, and associated hanger rental.	
		ll necessary engineering, supervision, shop and sterial charges should be included in the change rder.	
		nanges listed above shall be in accordance with the decision of arrived at in discussion between THS/HD	25 25
		lition, it is requested that overtime authroisation be grant for the above described changes. Aircraft availability, stimul requirements, necessitates this course of action.	
		ml proposal covering the change in scope, as described in Fill be forwarded prior to the completion date.	
			25
		188/Engineering Division	