

~~SECRET~~  
CONFIDENTIAL~~HYDROGEN GENERATOR~~

25X1

November 4, 1957

Dear Sir:

This letter report describes the activity under Task Order  
No. C. from October 1 to November 1, 1957.

25X1

During this period, the effort has been limited to contact with the manufacturer of the 1/5-scale hydrogen-generator unit in order to expedite the satisfactory completion and delivery of this unit. The delivery of this experimental hydrogen-generator unit is scheduled for shipment the week of November 4, 1957, and our scheduled rate of effort will be resumed at that time.

The original appropriation on this Task Order was \$18,285. As of October 1, 1957, the unexpended balance was approximately \$15,950. *W*

Sincerely,

25X1

25X1

In Duplicate

*Rec'd ED*  
*11/7/57*  
*11:20*

CONFIDENTIAL

~~SECRET~~

DOO <u>31</u>	REV DATE <u>27/6/80</u>	BY <u>35377</u>
ORIG COMP <u>056</u>	OPI <u>56</u>	TYPE <u>01</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CL'SS <u>0</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: HR TS-2