


(1 copy to WLE)
Rec'd EPB
4/13/61
Joe IT
Howe AB.

Joe



PROGRESS REPORT
FOR
APRIL 1961
ON THE
CLIP MODIFICATION
RD 45, TASK ORDER CC

STAT

15 May 1961

Work on the redesign of the [redacted] was continued during the month. STAT
This involved the preparation of several types of brackets utilizing a larger
operation area. However, despite the use of fairly powerful [redacted] STAT
these units did not function with any marked increase of ease. We, therefore,
returned to the original size unit and included a coil spring in this device.



Two prototype switches for operation of electrical triggering equipment
were also prepared, one for straight mounting with wood screws and the second
containing two small magnets.

FINANCIAL STATEMENT

Total Amount of Contract	\$ 38,068.00 ¹⁴
Expenditures for April 1961	1,313.97
Total Expenditures to 30 April 1961	36,576.82
Balance of Contract	1,491.18

Expiration Date: 1 July 1961