

PROGRESS REPORT
FOR
FEBRUARY 1960
ON THE
CLIP MODIFICATION
RD 45, TASK ORDER CC

Rec'd EB 4/11/60
one copy to WLE
Joe JF
Hewitt EB
ED-189

29 March 1960

A photographic check was made on all the different []
 [] purchased in New York in January. Approximately
 eighty five percent of these were found to be suitable for
 use. However, the final selection will be left to the Project
 Officer or other interested persons.

STAT

STAT

Most of the twenty-five [] which were government
 furnished have been divided into two groups, those suitable
 for modification and those not suitable. This means that
 [] of the prototype style we submitted several
 months ago will be purchased to fill out the present require-
 ment.

STAT

STAT

The prototype of [] (Style #7) clip was
 completed during the month and was submitted for approval.
 Following its approval, a proposal for the production of
 twelve sets of this style clip was presented.

STAT

FUTURE WORK

The Project Officer and another representative has re-
 requested arrangements be made for a further visit to the []
 [] manufacturer in order to select alternate designs.

STAT

STAT

FINANCIAL STATEMENT

Total Amount of Contract	\$ 15,502.00
Expenditures for February 1960	2,440.55
Total Expenditures to 29 February 1960	12,095.49
Balance of Contract	3,406.51

Expiration Date: 26 June 1960