

CONFIDENTIAL25X1
25X1
-25X1

October 11, 1957

3761

SECRET

25X1

Subject: Increased Scope of Work
on Contract 112

Dear Sir:

Recently, the Project Officer of your organization visited our [redacted] to review our progress on the subject contract. During his visit, he requested that [redacted] supply quantities of primacord "cross" connectors, primacord "L" connectors, and special end cups, in addition to the various types of connectors we have contracted to deliver to your organization.

25X1

25X1

These new requirements constitute an increase in the scope of work on the subject contract; however, we cannot determine the cost of this increased work at this time. Therefore, we shall work within the current contract funds until such time that it becomes evident that supplementary funds, and the amount of which, will be required.

We shall devote our best efforts to comply with the Project Officer's request as soon as possible, and we hope that this contractual method of handling the increased work will be acceptable to you.

Very truly yours

25X1

25X1

WHR:kd

10/19/57
[redacted] is coming in with two new proposals. all reported costs we have are now wrong as they have overestimated.

DOC	19	REV DATE	020780	BY	01092
ORIG COMP	056	OPI	56	TYPE	01
ORIG CLASS	5	PAGES	1	REV CLASS	5
JUST	22	NEXT REV	20/0	AUTH	HR 10-2

CONFIDENTIAL