

2430 "E" Street, N. W.
Washington, D. C.
4 November 1953

25X1A9a

25X1A9a

Dear Mr. [REDACTED]:

In the Construction Engineer's Report dated 30 October 1953, it is noted that attention is called to some items as "Urgently Needed." The current status of the items referred to is as follows:

Item 1 -- The approved proposal on acoustical tile changes was mailed this date, 3 November 1953, for Contractor's signature.

Item 2 -- See letter, dated 29 October 1953 re: Proposed Modification No. 3 to General Contract, "Relocation of Deep Well and Attendant Facilities."

Item 3 -- See letter dated 29 October 1953 re: Equipment submitted for approval.

Very truly yours,

25X1A9a