

~~CONFIDENTIAL~~

Approved For Release 1999/08/27 : CIA-RDP78-04782A000100050028-6

Attachment "C"

ALTERATIONS ON THE SECOND FLOOR OF [REDACTED] TO HOUSE A 25X1A6a  
PORTION OF THE COMPONENT DISPLACED BY THE FORMATION OF  
THE NEW DIVISION

Estimated Cost: \$10,644  
Estimated By: The Estimate Branch, GSA, Region 3  
Engineering Required By: Design and Construction, GSA, Region 3  
Alterations to be Performed By: Commercial Contract  
Target Date for Completion: 1 August 1964

Description

This alteration will require the procurement and installation of metal partitions, special electric strip mounting, painting, and related work.

Justification

The alterations are necessary in order that equivalent office space may be provided for the activities displaced by the alterations described in Attachment "B".

~~CONFIDENTIAL~~

Approved For Release 1999/08/27 : CIA-RDP78-04782A000100050028-6