

S-E-C-R-E-T

150000


25X1

MINUTES
Research, Development and Production Review Board

MEETING

I.

A special meeting of the Research, Development and Production Review Board was held in the OC Conference Room at approximately 1500 hours on 15 February 1956. This meeting was a continuation of the Ideas and Requirements Panel Meeting. The following persons were in attendance:



25X1

DOC	13	REV DATE	30 Jan	BY	S
ORIG COMP		CPI	33	TYPE	3507
ORIG CLASS	S	PAGES	3	REV CLASS	
JUST	22	NEXT REV	20/0	AUTH:	

1. The Chief Engineer read to the Board a revised draft of a letter to be sent to the DD/P Materiel Board regarding the beacon situation. After considerable discussion on this topic it was deemed advisable to discuss the matter with TSS prior to forwarding the letter to the DD/P Materiel Board. The O&T Division agreed to arrange for such a meeting and advise the Chief Engineer when the meeting was set up.

2. Review of the Research and Development Projects. The Board continued the review started at Meeting #52 of such projects and again utilized the Semiannual Progress Report of the period 1 January 1955 through 30 June 1955 as a guide outline. The following decisions were reached:

25X1

a. Project 2070. Communications Devices.
This project will continue.

b. Project 2072. Facsimile Cipherring Devices. This project will continue.

25X1

c. Project 2080.
This project will be dropped.

d. Project 2082. Agent Type Keying Devices. This project will continue.

S-E-C-R-E-T

25 YEAR RE-REVIEW

25X1

25X1

25X1

25X1

25X1

25X1

Next 1 Page(s) In Document Denied

Page Denied

25X1

25X1

25X1