

WASHINGTON AGENDA

25X1A6a

1. Items 2 - 11 of [REDACTED] Agenda.
2. Missing antenna parts. (furnish list to OC/E)
3. Obtain specifications for final field testing of generators and forward to field.
4. Host - Tenant agreement.
 - A) Guards
 - B) Road up-keep
 - C) Fuel and lube oil
 - D) Equipment operation on job order basis
5. Upon receipt of generator spare part and special tool list from field, coordinate with OL and OC, and expedite.
6. Co-locating of receiver sites.
7. Advise OC that budget estimate covering fuel and lub oil expenses will follow shortly.
8. Furnish field with Robertson Building Catalog covering possible modifications.
9. Noise level and variable speeds of exhaust fans.
10. Covers for cable tray entrances from control room to operating rooms at ceiling level.