
ACTION REQUIRED - REFERENCES

In addition to the Construction Progress Report forwarded herewith as Attachment which summarizes major construction programs or projects throughout South Vietnam, the Station's Maintenance Force was engaged in new construction, alteration, renovation and/or repair projects in Saigon proper. Due to current increases in Station personnel appreciable increase in office space and housing requirements has resulted in Maintenance personnel being called upon for accomplishment of a large number of construction—alteration—renovation projects. These projects have included alteration and new construction of spaces within properties in Saigon as required for both offices and housing. It is estimated that during the one month period ending 20 December 1965 a total of about \$79,000 was expended to provide required facilities.



SECRET

25X1C

25X1A Approved For Release 2000/08/04 : CIA-RDP78-06505A000100060027-1