

**DISPATCH**CLASSIFICATION  
**CONFIDENTIAL**

PROCESSING ACTION

TO	Chief [REDACTED] 25X1A	MARKED FOR INDEXING
INFO.		NO INDEXING REQUIRED
FROM	Chief [REDACTED] 25X1A	ONLY QUALIFIED DESK CAN JUDGE INDEXING
SUBJECT		MICROFILM

**Engineering/New Receiver Site Status**  
ACTION REQUIRED - REFERENCES

The [REDACTED] anticipates that the A&E firm will submit prefinal A&E drawings on 31 July, final A&E drawings on 30 August and post final A&E drawings on 20 September. They anticipate bid solicitation by 11 October and bid proposals by 13 December. Concerning costs, the A&E firm will make no comment. There has been no activity on the site itself since the tree-cutting early this year. As brief as it is, this summarizes the current status of the new receiver site project.

[REDACTED] 25X1A

Distribution:

Orig &amp; 2 - [REDACTED]

25X1A

RECD
C
DC
EX 9 7/30
C/RE
RO
C/ENG [REDACTED] 3 July
[REDACTED]
File [REDACTED]

25X1A

25X1A

GROUP I - EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION

NO. TO

25X1A

DISPATCH SYMBOL AND NUMBER

DATE

22 July 1968

Approved For Release 2000/06/14 : [REDACTED] 0300100075-1

CLASSIFICATION

HQS FILE NUMBER