

CABLE SECRETARY DISSEMINATION		CLASSIFIED MESSAGE		TOTAL COPIES		ROUTING AND/OR INITIALS-SEEN BY	
PERSON/UNIT NOTIFIED		SECRET (When Filled In)		GROUP 1		1 5 2 6 3 7 4 8	
ADVANCE COPY <input type="checkbox"/> ISSUED		REPRODUCTION OF THIS COPY PROHIBITED		EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION			
BY: _____ AT: APR 30 10 03 AM '70		INDEX: <input type="checkbox"/> YES <input type="checkbox"/> NO		CLASSIFY TO CS FILE NO. _____			
DISSEM BY 41 PER _____		X-REF TO CS FILE NO. _____		FILE RID <input type="checkbox"/> RETURN TO _____		BRANCH _____	
ACTION UNIT Log 54		FILE, VR [REDACTED]		Commo 7, SECUR 4, DDS2, DDP, ADDP, PPB			
ACTION NO. 349							

SECRET 300811Z APR 70 CITE [REDACTED] 2807

DIRECTOR INFO [REDACTED]

[REDACTED]

(a 047683)

30 APR INO 73484

[REDACTED] POWER HOUSE AND AIR CONDITIONING PROGRESS REPORT NO.19.

1. PROJECT REPORTEDLY 100 PER CENT COMPLETE.
2. FINAL INSPECTION HELD 13 APRIL. PUNCH LIST PREPARED OF DISCREPANCIES AND CONTRACTOR NOW MAKING CORRECTIONS.
3. MOST SERIOUS DISCREPANCY IS CHRONIC FAILURE OF MOTOR-COMPRESSOR COUPLING ASSEMBLIES. A TOTAL OF SEVEN HAVE FAILED SINCE THE PLANT WAS PUT INTO OPERATION LAST OCTOBER. THE CONTRACTOR IS SEEKING ADVICE FROM THE MANUFACTURER ON HOW TO SOLVE PROBLEM.
4. DISC FILES STILL BEING COOLED BY OLD CHILLERS UNTIL ALL BUGS WORKED OUT OF NEW PLANT. ALSO, DIAPHRAGM MOTOR VALVE IN NEW SYSTEM'S FILTER NETWORK WHICH FEEDS FILES, HAS BEEN REJECTED AS WRONG TYPE.
5. A FINAL REPORT COVERING THE ENTIRE PROJECT WILL BE PREPARED AND FORWARDED, WITH PICTURES, IN NEXT THIRTY DAYS. GP-1

SECRET

REC'D

DC

EX

SA

C/RE

ILLEGIB [REDACTED]