SECRET (When Filled In) SECRET SE	 25X1A
ADVANCE COPY SISSUED SLOTTED REPRODUCTION OF THIS COPY PROHIBITED 4 8 INDEX: YES NO CLASSIFY TO CS FILE NO. DISSEM BY YE PER * FILE RID RETURN TO BRANCH ACTION ONIT LOGS Y FILE, VR ACTION NO. PER * CAMPO 7 DDS 2 PPB	 25X1A
CLASSIFY TO CS FILE NO. BY: AUTOMOTY PER # FILE, VR ACTION ONIT LOGS # FILE, VR ACTION NO. CLASSIFY TO CS FILE NO. RETURN TO BRANCH COMMO 7 DDS 2 PPB	 25X1A
X-REF TO CS FILE NO. DISSEM BY Y PER *_ FILE RID RETURN TO	 25X1A
FILE, VR COMMON TO STATE OF THE COMMON TO STATE OF THE COMMON TO DOS 2 PPB COMMON TO STATE OF THE COMMON TO DOS 2 PPB	 25X1A
LOGS 4 FILE, VR COMMO 7 DDS 2 PPB	25X1A
927	25X1A
SECRET 060447Z OCT 69 CITE 368	
	25)
	20/
	0EV4
6 Oct 69 N 5 9 0 0 9	25X1
790	
1A POWER HOUSE AND AIR CONDITIONING PROGRESS REPORT NO. 13.	
1. PROJECT REPORTEDLY ABOUT 85 PERCENT COMPLETE.	
2. PERMANENT TERMINATIONS FOR GM GENERATORS 1 & 2	
COMPLETED AND MOST OF CLEANUP WORK FINISHED IN	
ORIGINAL TWO ROOMS OF POWER HOUSE.	
3. MAJORITY OF CONDUIT RUNS COMPLETED FOR NEW SMOKE	
DETECTORS TO BE INSTALLED IN RECEIVER BUILDING.	
THE THE PARTICIAL TON MEN INCIMENATION	
ADDITION. $\frac{R \to C D}{C}$	
5. CHILLER PLANT ON VERGE OF COMPLETION BUT HAS NOT $\delta \frac{c}{dc}$	
BEEN TESTED.	
6. SITE WORK COMPLETED FOR NEW CHAPD STAND. SA	
RO	
2 PE	
AND FANS OPERATIONALLY TESTED.	2
8. AHU'S 4 AND 5 OPERATIONALLY TESTED. ### 5-CON INF	