

5X1A

TOTAL COPIES: 22

S-E-C-R-E-T

ROUTING

1	5
2	6
3	7
4	8

ESB

☐ INDEX

☐ NO INDEX

☐ FILE IN CS FILE NO.

JUNE 1967

BY 21 PER #

☐ DESTROY ☐ RETURN TO BRANCH

DIRECTOR

CO 4408 ☐ RID COPY

INFO: VR FILE

25X1A

(CLASSIFICATION) S-E-C-R-E-T

(DATE AND TIME FILED)

(REFERENCE NUMBER)

(PICA)

CITE DIRECTOR

08320

25X1A

B. DIR 04800

1. RECEIVED BELATED WORD FROM [REDACTED] THAT THEIR MESSAGE REF.

25X1A

B. NOT SENT AS AGREED. NOW ADVISED TELECON PLACED TO THEIR

25X1A

[REDACTED] 5 JUNE WHO TO ADVISE [REDACTED]

25X1A

2. ABOVE ACTION APPLIES A/C PROJECT ONLY. IN VIEW OF ACTION

BY [REDACTED] REF A, PARA. 1 RECOMMEND CRANE PROBLEM BE HANDLED BY CHANGE

25X1A

ORDER WHICH NOW MORE FEASIBLE APPROACH. CRANE REQUIREMENT CONTAINED

IN [REDACTED] WRITTEN REQUEST TO [REDACTED] WHICH PASSED TO [REDACTED] SUGGEST

25X1A 25X1A

BETTER HANDLED BY [REDACTED] RATHER THAN COMPLAINT TO [REDACTED] HEADQUARTERS

25X1A

HERE.

END OF MESSAGE

MR. NICHOLS	File
MR. [REDACTED]	
MR. [REDACTED]	
MR. [REDACTED]	
MR. [REDACTED]	
MR. [REDACTED]	
MR. [REDACTED]	
MR. [REDACTED]	
MR. [REDACTED]	
MR. [REDACTED]	

25X1A

S-E-C-R-E-T

Reproduction by other than the issuing office is prohibited.

COPY NO.

File

Commie is answering.

Requesting power house design
be returned to Hqs for review.

Funds already transferred.

not sufficient and will
be supplemented w/ FY '68 funds.

See no need contacting Lemmo
again unless

~~surface~~ raises any question
re contract date on power
plant.

MP.

6-2-67

25X1A

Approved For Release 2000/06/14 : CIA-RDP78-06505A000500040078-3

Approved For Release 2000/06/14 : CIA-RDP78-06505A000500040078-3

CLASSIFY TO FILE NO.

CLASSIFIED MESSAGE

TOTAL COPIES

X-REF TO FILE NO.

FILE RID ☐ RET. TO BRANCH ☐

DESTROY ☐ SIG.

SECRET

**GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION**

REPRODUCTION PROHIBITED

PERSON/UNIT NOTIFIED

FROM

ACTION

ADVANCE COPY

UNIT

TIME

BY

INFO

REF ID COPY

ISSUED

ISSUED

☐ **SLOTTED**

TUNED

25X1A

FILE

25X1A S E C R E T 270326Z CITE [REDACTED] 7865

25X1A

25X1A 1. BOTH [REDACTED] A & E ADVISED OF CHANGES FORTHCOMING IN A/C

DESIGN AND REQUIREMENT FOR BRIDGE TYPE CRANE IN POWER PLANT

DESIGN. SINCE DESIGN TO INCLUDE SUITABLE HOIST TO LIFT 7 1/2 TONS
IS SIGNIFICANT CHANGE [REDACTED] CANNOT PROCEED TO CONTRACT FOR POWER
PLANT.

2. F.E. ENGINEER CONSIDERS POWER PLANT DESIGN OF EQUAL IMPORTANCE TO A/C PROJECT AND RECOMMENDS STRONGLY TWO PROJECTS PROCEED THROUGH DESIGN AND CONSTRUCTION SAME PACE WITH SUFFICIENT TIME FOR DESIGN REVIEWS BY BOTH FIELD AND HEADQUARTERS. HE NOTED THAT POWER PLANT PROJECT INCLUDES SEVERAL MAJOR GFE ITEMS AND THE PROJECT SCOPE DEVELOPED AT HEADQUARTERS LEVEL. THIS SUGGESTS HQTR REVIEW OF PRESENT 100 PER CENT DRAWINGS, SPECS, COST ESTIMATE, ETC TO ENSURE FULLY ACCEPTABLE PLANS. THE A & E HAD EVEN ^E LESS TIME TO COMPLETE THESE DOCUMENTS THAN THE A/C PROJECT AND FE ENGINEER NEEDS REVIEW TIME .

SECRET

Jack this should be
discussed with MS

3 C/DWG
 4 DE *See*
 1 *W/P 5/29*
 ND C/ASQ
 2 C/CE *Genl.*
 4 C/VE
Rn 5/29/6

25X1A PAGE 2 7856 S E C R E T **SECRET**

3. [REDACTED] FORWARDING ONE COMPLETE SET OF DESIGN DOCUMENTS FOR POWER PLANT AND OBTAINING ADDITIONAL SETS FOR LOCAL TECHNICAL REVIEW. F.E. ENGINEER HAND CARRIED ONE COMPLETE SET EACH PROJECT TO [REDACTED]

4. HEADQUARTERS HAS BEEN ADVISED BY PARA 1. REFERENCE B. STATUS OF FUNDS FOR POWER HOUSE PROJECT WHICH ALSO PRECLUDES PROCEEDING WITH THIS PROJECT SEPARATELY.

25X1A 5. [REDACTED] HAS BEEN ADVISED OF CONFIRMING MESSAGE THRU THEIR CHANNELS RE DELAY.

S E C R E T

BT

SECRET

NNNN