**5** APR 1965

25X1A

HEMORANDUM FOR:

SUBJECT

Approval for Construction

The following procedures are followed in approval of Agency construction:

- component to justify the requirement and to obtain approval for the <u>funds</u> for a construction project. OL (RE&CD) provides technical assistance and might recommend substitute procedures or even recommend that the work not be done. In cases where agreement cannot be reached, resolution is made at a higher level.
- b. We have continued on the basis that the Deputy Directors have authority to approve funds for construction up to \$25,000, subject to technical review by OL. (This was the procedure when the Project Review Committee existed and to my knowledge has not been rescinded.)
- gressionally approved budget as approved for construction subject to OL technical approval. However, before any such funds are obligated, certification by the appropriate Budget & Fiscal Officer and the Director of Finance is obtained. In case of major projects, concurrence of Director, BPAM is obtained.
- d. Items not in an approved budget but funded through reallocation of available funds. Any such item above \$25,000 must have approval of the DD/S and Director, BPAM (and if either considers necessary, approval by Executive Director-Comptroller).

OF ORTH



SUBJECT: Approval for Construction

3. All construction projects in excess of \$25,000 not previously approved by the DD/S or higher authority are forwarded to the DD/S with recommendations by the Director of Logistics.

- f. Chiefs of field installations have authority to approve construction items not to exceed \$2,000, subject to available funds.
- delegated to the authority to approve projects up to \$10,000.
- h. The Director of Logistics has delegated to the FE Engineer authority to approve the technical aspects of any construction in the FE area.
- 1. REACD coordinates on cable or dispatch approval for construction up to \$25,000 when satisfied that the technical aspects are satisfactory and funds are available.
- j. Funds for construction are provided by the using component. Normally, the RE&CD Budget carries no funds for construction.

25X1A

Acting Chief
Heal Estate & Construction Division

Distribution:

Orig. & 1 - Addressee

1 - EO/OL

1) - OL/RECD/Official

L - OL/RECD Chrono

OL/RECD/WFE

0

(5 April 1965)

25X1A

25X1A