

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100060007-8
CONTRACT INSPECTION REPORT

CONTRACT NO.
6261/16051-63

TASK NO.
00060007-8

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

9 April 1964

INSPECTION REPORT NO. (If final, so state)

Final Report

ESTIMATED COMPLETION DATE

Complete

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

AED/4 Film Dryer

THE CONTRACTOR IS ON SCHEDULE

☐

YES

☐

NO

PER CENT OF WORK COMPLETED

100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

Prototype accepted.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

See Reverse

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify) Make final settlement.

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 March 1964

SIGNATURE OF INSPECTOR

25X1A

DIVISION

PADS

25X1A

INSPECTOR'S EXTENSION

SIGNATURE

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100060007-8

25X1A

Declass
Review by
NIMA/DOD

The ABD/4 dryer was demonstrated on 12 and 13 March 1964. Film was transported satisfactorily and dried properly. It must be borne in mind, however, that this dryer represents a prototype model incorporating new transport and drying concepts and therefore, has certain features that could be imposed in a new model. The dryer was accepted at the plant on 13 March 1964.

25X1A

It is planned to GFE the ABD/4 dryer to [REDACTED] for use in connection with a forthcoming processor research program at [REDACTED] under Requisition No. 2729-64, in lieu of shipment of the dryer to Dock No. 2 as specified in the ABD/4 contract.

25X1A

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100060007-8
CONTRACT INSPECTION REPORT

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

6261/16051-63

18 November 1963
INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

30 January 1964

NAME OF CONTRACTOR

TYPE

Roll Film Dryer Model ABD/4

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES

☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☐ YES

☒ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES

☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☒ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☐ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

Extend delivery date

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

SIGNATURE OF INSPECTOR

25X1A

DIVISION

P&D3

25X1A

INSPECTOR'S EXTENSION

3308

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100060007-8

FORM 10-63 1897

SECRET
(When Filled In)

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)

The ABD/4 Roll Film Dryer is a separate unit that can be attached to the HTA/2, HTA/3, HTA/3A or HTA/3B processors or used separately. It employs the air bearing principle of the HTA/5 processor.

Final fabrication of the dryer has been held in abeyance pending completion of HTA/5 processor tests at MAFB. The reason is that tests of the air bearing dryer on the HTA/5 may reveal engineering features that should be incorporated in the ABD/4 dryer.

It is estimated that the HTA/5 tests will be completed by 20 December, after which the ABD/4 dryer design can be finalized.

It is requested that delivery date for the ABD/4 dryer be extended to 30 January 1964.

SECRET
(When Filled In)

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100060007-8
CONTRACT INSPECTION REPORT

CONTRACT NO.

6261-16051-3

TASK NO.

00060007-8

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

27 May 1963

INSPECTION REPORT NO. (If final, so state)

First

ESTIMATED COMPLETION DATE

1 September 1963

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Film Drier

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS

☒ YES

☐ NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME

☒ YES

☐ NO

ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY

☒ YES

☐ NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ EXCELLENT

5. ☐ ACCEPTABLE

7. ☐ UNSATISFACTORY

2. ☐ SUPERIOR

4. ☒ HIGHLY SATISFACTORY

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS		<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

11 May 1963

SIGNATURE OF INSPECTOR

25X1A

DIVISION

Development Branch, P&DS

INSPECTOR'S EXTENSION

3506

SIGNATURE OF APPROVER

SIGNED

25X1A

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100060007-8

FORM
11-62 1897

SECRET

Excluded from automatic
downgrading and
declassification

(12-36)