

DECLASS REVIEW by NIMA/DOD

28 October 1964

MEMORANDUM FOR: All Monitors, Development Branch

SUBJECT : Forthcoming Narrative Summary of the NPIC
Development Program

25X1A

1. [REDACTED] Plans Branch, P&DS is responsible for the preparation of the subject Narrative Summary.

2. This summary will include equipment of the future - that is, equipment for which there is no present hardware contract, but which exists by implication from feasibility studies or which is, as yet, still in idea stage.

25X1A

3. In order to assist [REDACTED] in the compilation of this section it is requested that you furnish the undersigned a list of such equipment including, the suggested title, the year you believe it will become an operational reality and a brief description. This list may be handwritten (please use standard size paper) and delivered no later than 0900, Friday 30 October 1964.

25X1A

4. Subsequently, [REDACTED] may need to ask you for additional information concerning this equipment. Please give him your utmost cooperation.

[REDACTED]

Deputy Chief, Development Branch

25X1A

DATE REQUESTED BY 10274

DATE RECEIVED BY

DATE APPROVED BY

5426

PB/PDS () verbal 25X1A

ASSIGNED TO Approved For Release 2001/03/03 : CIA-RDP78B04747A000100110001-8

25X1A

10294

DUE DATE

11025

PROJECT ACTION

25X1A

DUE DATE

DATE COMPL

% COMPL

1. Interrogate DB members.

2. Edit and discuss suggestions

25X1A

3. Prepare final list.

Rough list delivered to

11034. Dyr

DUE DATE: 11025

| | | | |
|-------------------|---|----------------------|-----------------------------|
| CONTRACTOR | | CONTRACT NO | TYPE |
| CONSIGNEE | | CLASSIFICATION | TOTAL COST |
| PROPOSAL RECEIVED | STAFF STUDY COMPLETED | SENT TO TDC | TDC ACTION |
| EX DIR APPROVAL | CONTRACT DATE | ESTIMATED COMPLETION | COMPLETION DATE |
| MONITOR 5426 | PROJECT TITLE Prepare List of Eqmt of the Future for Narrative Summary | | 11034 NPIC FM-204 (1-64) |