

☐ SECRET

☒ CONFIDENTIAL

997013

☐ UNCLASSIFIED

Approved For Release 2001/04/02 : CIA-RDP78B04747A000200010018-0
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

3 Feb 65

INSPECTION REPORT NO. (If final, so state)
FINAL

ESTIMATED COMPLETION DATE
--

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Microdensitometer Capability and Interpretation Study

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 99 (item 1 reverse)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.) (Item 2 reverse)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

Declass Review by NIMA/DOD

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☒ OTHER (Specify) Final payment

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

Items 3 & 4 on reverse

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT	X	
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 Jan 65

SIC

DIVISION

INSPECTOR'S EXTENSION

3308

P&DS

25X1A

FORM

10-64

Approved For Release 2001/04/02 : CIA-RDP78B04747A000200010018-0

1897

PREVIOUS
EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/04/02 : CIA-RDP78B04747A000200010018-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Item 1. During a telephone conversation between [REDACTED] P&DS, on 14 Jan 65, [REDACTED] stated that [REDACTED] could print 100 copies of Part I of the study at no extra cost to us. It is therefore assumed that this contract has been completed within the fund allocation.

Item 2. The final shipment under this contract was received on 2 Feb 65. As requested in the contract, [REDACTED], has shipped 100 copies and one set of reproducible of Part I "Micro-D Handbook" and 12 copies and one set of reproducible each of Part II "Equipment Capability Study" and Part III "Advanced Micro-D Concepts". [REDACTED] also provided, without additional cost, the negative for the photographs in Parts I and II.

Item 3. All deliverable items required by the contract have been delivered and accepted.

Item 4. It is extremely rare to have a contract completed without an overrun but [REDACTED] did it. Although the contractor was late in delivery of the final report, this can be attributed to (1) our delay in review and approval for final printing and, (2) our last-minute increase in the quantity of Part I to be delivered. It is hoped that we will be able to have additional development work done for us by [REDACTED]

Approved For Release 2001/04/02 : CIA-RDP78B04747A000200010018-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET