

STATINTL

4 August 1971

Brad:

As per your request a meeting was set up [] to determine exactly where we are with respect to the [] Room. In addition to Herb and me [] also were present.

STATINTL
STATINTL
STATINTL

In summary, it appears that [] essentially did make the necessary corrections to the room by approximately 13 July. The delay from that time until the present probably can be attributed to a failure on the part of [] to provide additional instructions. More specifically [] has been waiting for instructions regarding the placement of two heat sensors which in turn control pre-heat units located in the main air conditioning system. This information had not been given until this meeting, during which [] the coast and obtained the necessary guidance.

STATINTL
STATINTL
STATINTL

A second thing requested [] involved the sealing off of several cabinets located in the room. Materials for this were sent from the coast on Monday and should be received today, Wednesday. With these two elements at hand, i.e., instructions with respect to sensors and sealing materials, Herb stated that he could complete the room and have it functional by the end of this week. He further stated that he would be able to insure 72° air with a relative humidity factor of 55%, these figures were acceptable to [] the Technical Officer in charge.

STATINTL
STATINTL
STATINTL
STATINTL

JOHN

Declass Review by NIMA/DOD