

HPSC Program

Earliest Possible Schedule

- 9 Nov. - Arrival of Operator for On-the-Job Training
 - 16 Nov. - Arrival of T&E to start Part I of Preacceptance Tests
 - 25 Nov. - Departure of Operator and T&E Man (Earlier Departure Possible if the Tests Go Well)
- The above listed training and testing will take place after 7 p.m. on weekdays and all day Saturday and Sunday.
- 30 Nov. - Arrival of Maintenance Man for On-the-Job Electronic Training
 - 11 Dec. - Completion of Maintenance Training
 - 7 Dec. - Arrival of Two Operators and Two Computer Programmers for Familiarization and Training
 - 14 Dec. - Arrival of T&E Man for Part II of Preacceptance Tests
 - 18 Dec. - Completion of Tests and Departure of Customer Personnel

Declass Review by NIMA/DOD

STEREOCOMPARATOR SCHEDULE

October 5, 1970

Completion Date

- | | | |
|--------------|---|-------------------|
| 1. | Installation of revised interferometers and mirrors | October 30, 1970 |
| 2. | Installation of revised interferometer electronics | November 6, 1970 |
| 3. | Installation of revised counting logic | October 23, 1970 |
| 4. | Completion of vibration dampers | November 6, 1970 |
| 5. | Completion of Informatics computer program | November 27, 1970 |
| 6. | Acceptance test in-plant (14 Dec. 70)
(Work to start December 11, 1970) | January 15, 1971 |
| 7. | Packing, shipping, and unpacking (15 Jan. 71)
(Work to begin January 18, 1971) | February 12, 1971 |
| 8. | Assembly at site (26 Feb. 71)
(Work to begin February 8, 1971) | March 26, 1971 |
| STATINTL 9. | Preacceptance test <input type="text"/> (23 March 71) | April 23, 1971 |
| STATINTL 10. | Final acceptance test (7 April 71)
by <input type="text"/> Customer | May 7, 1971 |

Dates in parenthesis are the earliest possible dates.

OFFICIAL ROUTING SLIP

TO	NAME AND ADDRESS	DATE	INITIALS
1	Support Staff Log Branch		
2			
3			
4			
5			
6			

<input type="checkbox"/> ACTION	<input type="checkbox"/> DIRECT REPLY	<input type="checkbox"/> PREPARE REPLY
<input type="checkbox"/> APPROVAL	<input type="checkbox"/> DISPATCH	<input type="checkbox"/> RECOMMENDATION
<input type="checkbox"/> COMMENT	<input type="checkbox"/> FILE	<input type="checkbox"/> RETURN
<input type="checkbox"/> CONCURRENCE	<input type="checkbox"/> INFORMATION	<input type="checkbox"/> SIGNATURE

Remarks:

file in
file

FOLD HERE TO RETURN TO SENDER

DATE

10-19

SECRET