

SECRET

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030060-1

19 JAN 1970

MEMORANDUM FOR: Chief, Real Estate & Construction Division,
Office of Logistics

SUBJECT: New Site Completion Date for [] Automatic
Stereocomparator Project

25X1A

REFERENCE: Memorandum for the Record dated 8 August 1969

1. At a meeting with the General Services Administration on 5 August 1969 (Memorandum for the Record attached) an expedited schedule for the NPIC [] Project and the [] Automatic Stereocomparator Project was agreed upon. At that time the undersigned agreed to advise GSA via the Office of Logistics of any slippage resulting in required completion dates later than those agreed upon at this conference.

25X1A

25X1A

2. The NPIC [] Project experienced no slippage and the site was available for UNIVAC equipment installation on 15 November 1969 as agreed. However, unfortunately slippage has occurred in the fabrication of the Automatic Stereocomparator and I can now inform you that the new required completion date for the [] Automatic Stereocomparator site is 1 June 1970.

25X1A

25X1A

3. You may advise GSA of this slippage if you wish. It is our understanding that the contractor is about to ask GSA for a thirty day extension of his 15 April deadline. This will pose no problem for us if we can assure that we will have complete access to the area by 1 June.

25X1A

Attachment:
As Stated


Declass Review by NIMA/DOD

Distribution:

- Orig & 1 - Addressee, w/att.
- 1 - NPIC/TSSG/SSD, w/att.
- 1 - NPIC/TSSG/SSD/LB, w/att.
- 2 - NPIC/TSSG, w/att.

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030060-1

SECRET



FROM			DATE		
EO/TSSG			16 Jan 70		
TO	INITIALS	DATE	REMARKS		
DIRECTOR			<div style="border: 1px solid black; width: 200px; height: 80px; margin: 0 auto;"></div>		
DEP/DIRECTOR					
EXEC/DIRECTOR					
SPECIAL ASST					
ASST TO DIR					
ASST TO DEP/DIR					
			<div style="border: 1px solid black; width: 200px; height: 80px; margin: 0 auto;"></div>		
CH/PPBS					
DEP CH/PPBS					
EO/PPBS					
CH/IEG					
DEP CH/IEG					
EO/IEG					
CH/PSG					
DEP CH/PSG					
EO/PSG					
CH/TSSG					
DEP CH/TSSG					
EO/TSSG					
CH/SSD/TSSG					
PERSONNEL					
LOGISTICS	X	Wb 1/19	<div style="border: 1px solid black; width: 200px; height: 80px; margin: 0 auto;"></div>		
TRAINING		Wb			
RECORDS MGT					
SECURITY					
FINANCE					
CH/DIAXX-4			<div style="border: 1px solid black; width: 200px; height: 80px; margin: 0 auto;"></div>		
CH/DIAAP-9					
CH/PA					

25X1A

25X1A

25X1A