

NPIC/TSSG/DED-1672-69
18 June 1969

MEMORANDUM FOR THE RECORD

SUBJECT: Coordination Meeting in Regard to the Stereo Comparator Program

1. The first meeting to coordinate in-house action on the Stereo Comparator Program was held at 0930 on 16 June 1969 in the Development & Engineering Division Conference Room. In attendance were: [redacted]

2. A Pert Chart indicating the action and support required of the various Groups within NPIC had been sent to the Group Chiefs by DED on 2 June 1969. This Pert Chart was reviewed at the meeting and the following corrections or exceptions were agreed upon:

a. [redacted] requested that Maintenance Branch personnel also be trained in caring for the controls in the Clean Room.

b. [redacted] requested that TSSG/ESD personnel be present when Logistics checks out the [redacted] Clean Room (Item 30 on Pert Chart).

c. [redacted] requested that [redacted] submit a maintenance proposal as soon as possible.

d. [redacted] said that IEG/PHD is studying the amount of training required on the [redacted] computer. [redacted] had suggested that someone from IEG/PHD might spend up to 2 months [redacted] working along with [redacted] personnel.

e. [redacted] requested that TSSG/ESD people be trained [redacted] in operation of the instrument (Item 37).

f. [redacted] stated that Item 24 did not allow TSSG/ESD much time to provide test material. [redacted] suggested that [redacted] submit a list of test targets and materials required for acceptance tests, prior to 30 November 1969.

g. [redacted] requested that TSSG/ESD be allowed to review the operating instruction manual (Items 13 and 15). [redacted] stated he had no objection.

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1A

25X1

25X1A

25X1A

25X1A

25X1A

25X1A


25X1A

25X1A

25X1A

Declass Review by NIMA/DOD

SECRET



SUBJECT: Coordination Meeting in Regard to the Stereo Comparator Program

h. [] requested that TSSG/ESD and IEG/PHD combine their efforts on the Final Report on the acceptance tests (Item 48).
[] agreed.

i. [] asked about the two dates listed for the pre-acceptance tests. He was informed that the February date is the planned date but the March date will go into effect if the optics schedule slips [] (Item 25).

j. [] asked about the [] progress on the correlation system. He was informed that it is to be completed this month. [] expects to run acceptance tests [] early in July.

k. [] asked what the contract specified in the way of maintenance training (Item 35). He was informed that no formal training plan was included but [] suggested that on-the-job type training take place as the instrument is assembled []

l. [] asked what action is required by T&E on Item 11. He was informed that it was an error and action was not required from T&E or DED.

m. [] suggested that it might be a good idea to have a spare parts storage room built near the Clean Room.

3. The project monitor stated that [] is monitoring the optical subcontract [] the week of 16 June 1969 [] hopes to be able to firm up the optical schedule after this visit.

4. The next monitor visit [] is planned for the 14-16 July 1969. This visit will deal with computer checkout and digital tracking. [] said that IEG/PHD will send one man on this trip. [] stated he would like a representative from PSG/AID to also make the trip to review the computer program documentation.

5. [] suggested that this working group meet on the 3rd Monday of each month to update and coordinate on the progress of the project. He also suggested that the project monitor put out a memo for the record documenting the changes in plans.



SECRET

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030080-9

SUBJECT: Coordination Meeting in Regard to the Stereo Comparator Program

Distribution:

Orig - DED Rt & File

1 - TSSG/DED/DCh

1 - TEG/PHD

1 - TSSG/

✓ 1 - TSSG/SSD

1 - TSSG/ESI

1 - TSSG/ESI

1 - TSSG/ESI

1 - AID/PSG/

2 - TSSG/DED/SLB

1 - TSSG/APSD

25X1A

25X1A

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030080-9

SECRET

FROM		DATE	
TSSG/DED		18 June 1969	
TO	INITIALS	DATE	REMARKS
DIRECTOR			<div data-bbox="755 1486 1123 1579" style="border: 1px solid black; width: 227px; height: 44px; margin-bottom: 10px;"></div> <p>Bob: Chunks, For your file</p> <p><i>mb</i></p>
DEP/DIRECTOR			
EXEC/DIRECTOR			
SPECIAL ASST			
ASST TO DIR			
ASST TO DEP/DIR			
CH/PPBS			
DEP CH/PPBS			
EO/PPBS			
CH/IEG			
DEP CH/IEG			
EO/IEG			
CH/PSG			
DEP CH/PSG			
EO/PSG			
CH/TSSG			
DEP CH/TSSG			
EO/TSSG			
CH/SSD/TSSG	X	116 6/14/69	
PERSONNEL			
LOGISTICS			
TRAINING			
RECORDS MGT			
SECURITY			
FINANCE			
DIR/TAS/DDI			
CH/DIAXX-4			
CH/DIAAP-9			
CH/SP-1			