

☐ SECRET

☒ CONFIDENTIAL #997574

☐ UNCLASSIFIED

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300030014-1

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

DATE

1 November 1965

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

November 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Auto 4 x 5 Film Chip Processor

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED

95% - No Change

PER CENT OF FUNDS EXPENDED

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

30 October 1965

SIGNATURE OF INSPECTOR

DIVISION

P&S

INSPECTOR'S EXTENSION

S

FORM 10-65 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Declass Review by NIMA/DOD

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2001/11/07 : CIA-RDP78B04747A000300030014-1
NARRATIVE REPORT

00300030014-1

☐ FINAL

25X1A

Processor delivery has been delayed due to higher priority work in the contractor's plant. This has been noted by the technical representative and unofficial approval granted for the delay since the processor will not be required for operational use prior to December 1966.

25X1A

It is planned to ship the processor to [REDACTED]
[REDACTED] for complete performance evaluation prior to delivery to [REDACTED].

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET