

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/07 : CIA-RDP70B04747A000300030016-9

CONTRACT INSPECTION REPORT			CONTRACT NO. [REDACTED]		TASK NO.	
TO:  ENGINEERING SECTION/CB/PD/OL			DATE <b>8 May 1965</b>			
			INSPECTION REPORT NO. (If final, so state) <b>6</b>			
			ESTIMATED COMPLETION DATE <b>June 1965</b>			
NAME OF CONTRACTOR  [REDACTED]						
TYPE OF COMMODITY OR SERVICE  <b>Auto 4" x 5" Film Chip Processor</b>						
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - <b>95%</b>						
PER CENT OF FUNDS EXPENDED - <b>95%</b>						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY						
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE						
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE						
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)						
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM		REC'D	DOES NOT APPLY	ITEM		
PROTOTYPES				MANUALS		
DRAWINGS AND SPECIFICATIONS				FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING		
				OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR <b>17 March 1965</b>						
SIGNATURE OF INSPECTOR  [REDACTED]			DIVISION <b>P&amp;DS</b>			
INSPECTOR'S EXTENSION  [REDACTED]			SIGNATURE OF APPROVER			

FORM 10-64 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Declass Review by NIMA/DOD

Approved For Release 2001/11/07 : CIA-RDP70B04747A000300030016-9

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300030016-9  
NARRATIVE REPORT

☒ INTERIM☐ FINAL

Contractor is approximately two months behind schedule. A request for time extension and a funding increase of approximately [REDACTED] is being generated by the contractor as a result of changes required by the technical monitor during his visit there on 15 - 17 March 1963.

25X1A

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300030016-9