

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300040014-0

CONTRACT INSPECTION REPORT

CONTRACT NO. [REDACTED]

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

8 March 1966

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

30 April 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Scam Tube Amplifier Prototype

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - N/A Contract being revised
PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES ☐ NO

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☒ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

23 February 1966

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S EXTENSION

SI

25X1A

FORM 10-65 1897

USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Declass Review by NIMA/DOD

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300040014-0

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2001/11/07 : CIA-RDP78B04747A000300040014-0
NARRATIVE REPORT☒ INTERIM☐ FINAL

25X1A

A new proposal for a Model III tube magnifier has been received from [REDACTED]. Additional funds required would be on a share cost basis. NPIC's share of [REDACTED] was approved by the TDB on 2 March 1966.

25X1A

It is anticipated that the contractor will have completed the prototype by 30 April 1966.

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300040014-0