

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78B04747A000300040016-8

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 19 July 1965	25X1A		
		INSPECTION REPORT NO. (If final, so state) 10			
		ESTIMATED COMPLETION DATE 1 October 1965			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Zoom Tube Magnifier Prototype					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 90%					
PER CENT OF FUNDS EXPENDED - Not Available					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input checked="" type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 7 July 1965, Monitoring Trip					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION P & D S		
INSPECTOR'S EXTENSION [REDACTED]			[REDACTED]		

FORM 10-64 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Approved For Release 2001/11/19 : CIA-RDP78B04747A000300040016-8

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2001/11/19 : CIA-RDP78B04747A000300040016-8
NARRATIVE REPORT☒ INTERIM☐ FINAL

On 7 July 1965, a monitoring trip was made to [REDACTED] to determine what improvements could be made to the present design to improve the field curvature situation and expand the actual (usable) field of view. [REDACTED] was informed that the monitor considered the tube magnifier to be basically unacceptable and instructed them to determine what they intended to do to rectify the situation within the terms of the present contract. We will see, on our part, what changes we can permit in the size parameters to obtain superior performance. This will, of course, require a review of the present incentives with the Office of Logistics. The basic design problem is a formidable one but it is not felt that [REDACTED] has given us their best effort on this job.

25X1A

25X1A

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Approved For Release 2001/11/19 : CIA-RDP78B04747A000300040016-8