SECRET (When Filled In)

	Approved For Release 200 CONTRACT INSPECTION R	EPORT	. ΟΙΑ-ΙΚΙ	TOBOTATAGO	330000001	25X1/	4	
	TO:			DATE				
				9 Sept. 64				
•	ENGINEERING SECTION/CB/P	D/OL		INSPECTION REPORT NO. (If final, so state) 2				
				estimated completion date Dec. 1964				
	NAME OF CONTRACTOR							
	TYPE OF COMMODITY OR SERVICE							
	Photomicrographic Enlargers							
•	THE CONTRACTOR IS ON SCHEDULE	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS X YES NO IF ANSWER IS "NO" ADVISE REC.						
	X YES NO			I AND THE AND AD ACTION OF SPONSORING OFFICE. OF				
:	PER CENT OF WORK COMPLETED 25%		-	REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADD TIONAL FUNDS INVOLVED.			OF ADDI-	
						THE CONTR	ACTOR	
	HAS AN INTERIM REPORT, FINAL DURING THE PERIOD? YES X	REPORT, PI NO (If y	ROTOTYPE, es, give d	OR OTHER END ITEM BEER etails on reverse side	N RECEIVED FRO	M THE CONTR	ACTOR	
	TO CONTRACTOR DURING THIS PERIOD? YES X NO							
	HAS GOVERNMENT.OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES X NO (If yes, indicate items, quantity, and cost on reverse side.)							
·								
	OVERALL PERFORMANCE OF CONTRACTOR							
25X1A	3 ABOVE AVERAGE 5. BELOW AVERAGE 7. UNSATISFACTORY							
	6. BARELY ADEQUATE							
	2. EXCELLENT 4.	X AVERAG	i L					
	IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON							
	REVERSE SIDE.							
~	RECOMMENDED ACTION							
	CONTINUE AS PROGRAMMED WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE							
							•	
	TERMINATE OTHER (Specify)							
	IF TERMINATION IS RECOMMENT CONTRACTOR'S PERFORMANCE AND CE	DED OR IF T	HIS IS A F	INAL REPORT ATTACH CO	MMENTS IN NARF CONTRACT HAVE	RATIVE FORM BEEN RECE	ON IVED.	
1	CONTRACTOR'S PERFORMANCE AND CE THESE INCLUDE, WHERE APPLICABLE	THE FOLLO	WING:	KABCE Trame over				
!			DOES NOT	ITEM		REC'D	DOES N	
•	ITEM	REC'D	APPLY				APPLY	
	PROTOTYPES			MANUALS FINAL REPORT				
	DRAWINGS AND SPECIFICATIONS		 	SPECIAL TOOLING		 		
	PRODUCTION AND/OR OTHER END ITEMS			OTHER GOVERNMENT PRO	PERTY			
!	pate of Last contact with contractor 4 Sept. 64 A monitoring trip has been tentatively set for 18 Sep							
25X1A	4 Sept. 64 A monitoring			DIVISION 25X1A				
	, , , , , , , , , , , , , , , , , , ,			P&DS				
				SI				
	INSPECTOR'S EXTENSION	•						
	3308						/12	
Ē	FORM 1897 USE		SE	CRET GROUP			(12-	

Ap Diec tals to Recolitate 1290 104 A 2D O DA-RDP 78B04747A000300060011-1