## Approved For Release 2001/03/06 GIA-RDP78B04747A000400040016-7

NPIC/TDS/D-1042-67 18 October 1967

MEMORANDUM FOR: Director, National Photographic Interpretation Center

THROUGH:

Chief, Support Staff, NPIC

25X1A

25X1A

SUBJECT:

25X1A

Request for Change in Scope in the Amount of

from FY-1968 Funds for

for the Contact Chip

Printer Development Program (Project Number 10088)

1. This change in scope is required because of interface problems resulting from lack of compatibility between the 25X1A Processor and the Specific Format Chip Printer.

25X1A

25X1A

25X1A

The Chip Processor was built in word under 25X1A who furnished drawings and diagrams for use on the 25X1A contract. These drawings and diagrams which were used as guides in the design and fabrication of the Chip Printer proved to be 25X1A faulty and incomplete. However, there is no possible recourse against 25X1A because that firm has gone out of business. The only alternative is a change of scope which will permit 25X1A to make modifications

and do the necessary redesign to solve the interface problems.

25X1A

3. It is therefore requested that a change of scope in the amount of be approved utilizing FY-1968 funds.

25X1A

Colonel, USAF

Assistant for Technical Development, NPIC

Attachments:

R&D Catalog Form

Proposal

CONFIDENTIAL

GHOUP 1 Excluded from automatic Declass Review by NIMA/DOD
Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040016-7 downgrowing and

## 

25X1A

SHBJECT: Request for Change in Scope in the Amount of FY-1968 Funds for

from

25X1A

25X1A

with for the Contact Chip Printer Development

Program (Project Number 10088)

25X1A

20 NOV 1967

APPROVED:

ARTHUR C. LUNDAHL

Date

Director

National Photographic Interpretation Center

Distribution:

Original - NPIC/SS/LB (After approval)

1 - NPIC/SS 1 - NPIC/TDS

1 - NPIC/TDS/DS