

☐ SECRET

#997414

☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT

CONTRACT I

TASK NO.

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

6 October 1967

INSPECTION REPORT NO. (If final, so state)

23

ESTIMATED COMPLETION DATE

30 October 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED - 98%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST ☐ AWARD FEE☐ PERFORMANCE☒ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING2. ☐ EXCELLENT3. ☐ VERY GOOD4. ☐ ABOVE AVERAGE5. ☒ AVERAGE6. ☐ MINIMUM ACCEPTABLE7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

28 September 1967

SIGNATURE OF INSPECTOR

25X1A

DIVISION

TDS/DS

INSPECTOR'S EXTENSION

2476

25X1A

SIGNATURE OF APPROVER

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

FORM 8-66 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A
Progress reports #14 and #15 covering the periods of June, July and August 1967 have been received during this reporting period. Operational testing is proceeding and in-plant check out is anticipated during 18-20 October. The change-in-scope reported in the last inspection report was submitted in the amount of [REDACTED] to cover printer-processor interface redesign.

25X1A
Upon successful operation of the printer during in-plant check-out it will be shipped to [REDACTED] for an extensive test and evaluation phase. Ultimate use and location of the printer will then be determined.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

#997414

☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT NO. 25X1A		TASK NO. 400040036-5			
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 16 August 1967			
		INSPECTION REPORT NO. (If final, so state) 22			
		ESTIMATED COMPLETION DATE 30 September 1967			
NAME OF CONTRACTOR [REDACTED] 25X1A					
TYPE OF COMMODITY OR SERVICE Contact Chip Printer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 97% estimate					
PER CENT OF FUNDS EXPENDED - 97%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input checked="" type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> AVERAGE					
3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 3 August 1967					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION TDS/DS		
INSPECTOR'S EXTENSION 2476			SIGNATURE OF APPROVER [REDACTED] 25X1A		

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. Progress Report #13 was received during this reporting period. A program review meeting was held at the contractor's plant on 18-19 July 1967. The chip drop mechanism failure as reported in the June inspection report has been corrected and is functioning very well.

2. A change-in-scope is being submitted - as last reported - in the amount of [REDACTED] to cover redesign necessary in the printer/processor interface area.

3. The next plant visit is planned for 17 August 1967.

25X1A

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET# 997414 ☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTOR REPORT		CONTRACT NO. 78B04747A000400040036-5	TASK NO. 400040036-5		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 6 June 1967			
		INSPECTION REPORT NO. (If final, so state) 21			
		ESTIMATED COMPLETION DATE 31 July 1967			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Contact Chip Printer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 95%					
PER CENT OF FUNDS EXPENDED - 95%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> AVERAGE					
3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 1 June 1967					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION TDS/DS		
INSPECTOR'S EXTENSION 2476			SIGNATURE OF APPROVER [REDACTED] 25X1A		

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

FORM 8-66 1897 PREVIOUS EDITION

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. Progress reports #11 and #12 covering February and March 1967 were submitted during this reporting period. A progress review meeting was held at the contractor's plant on 8-9 May. One very apparent problem area was disclosed - in that the chip drop mechanism fails to operate properly and random numbers of chips are dropped instead of a single chip. The matter is currently under investigation, and hopefully will not require a redesign.

2. Although the contract is now funded to the Contract Ceiling price, there may be some additional funding required to cover machining of the film holders and redesign of the magazines to permit interface between the printer and processor. This will be handled as a change-in-scope since it is an added requirement.

3. The next progress review meeting is planned for the end of June 1967.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL 997414

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

000400040036-5

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

27 March 1967

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

30 June 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Only Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☐ NO

PER CENT OF WORK COMPLETED -

93%

PER CENT OF FUNDS EXPENDED -

95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☐ NO

☒ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

21 March 1967

SIGNATURE OF INSPECTOR

DIVISION

T D S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1A

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
NARRATIVE REPORT☐ INTERIM☐ FINAL

25X1A

25X1A

The Contractor reached the target cost in early February 1967. At a meeting on 13 February this was disclosed and the decision was made to fund the contract to the Ceiling Price of [REDACTED]. Accordingly, a request for FY-1964 and 1965 funds in the amount of [REDACTED] was submitted and approved. This action also extended the delivery date to 30 June 1967.

Progress Report #10 covering January and February 1967 was submitted during this reporting period. Test targets were furnished the contractor on a loan basis and will be returned at the next visit of the Technical Monitor.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☐ SECRET

#997414

☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT NO.

TASK NO.

RD 78B04747A000400040036-5

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

9 January 1967

INSPECTION REPORT NO. (If final, so state)

19

ESTIMATED COMPLETION DATE

February 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 90%

PER CENT OF FUNDS EXPENDED - 93%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

YES



NO



COST

AWARD
FEE

PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

4 January 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS/DS

INSPECTOR'S EXTENSION

2476

SIGNATURE OF APPROVER

25X1A

25X1A

25X1A

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
NARRATIVE REPORT

☒ INTERIM☐ FINAL

Progress reports #7 and #8 were received. An inspection trip was made on 3-4 January 1967. Progress is good, with the delivery date of 15 February being a realistic date. The only possible delay may be caused by training as defined by the contract. However, this will impose no hardship, as it is anticipated the printer will be phased into a test and evaluation period upon receipt.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET

#997414
☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

9 November 1966

INSPECTION REPORT NO. (If final, so state)

18

ESTIMATED COMPLETION DATE

February 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 65% Phase II

PER CENT OF FUNDS EXPENDED - 68%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE



YES



NO



COST



AWARD
FEE



PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

27 October 1966

SIGNATURE OF INSPECTOR

DIVISION

PADS

INSPECTOR'S EXTENSION

2476

SIGNATURE OF APPROVER

25X1A

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

Progress reports #5 and #6 were received during this reporting period. An inspection trip was made to the contractors the end of September and the next is planned for mid November. Progress appears to be good. Most vendor orders are on hand and fabrication of the final assembly has started.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
CONTRACT INSPECTION REPORT

25X1A

TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 1 September 1966 INSPECTION REPORT NO. (If final, so state) 47 ESTIMATED COMPLETION DATE February 1967			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Contract Civil Printer					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 100 - Phase II					
PER CENT OF FUNDS EXPENDED - No information					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> AVERAGE 3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 30 August 1966					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION [REDACTED]		
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER		

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

MONTHLY REPORT

☒ INTERIM

☐ FINAL

Monthly Progress Report #4 was received during this reporting period. No financial information was included therefore expenditures of funds to date is unknown.

It is again requested that the Office of Logistics take the necessary steps to assure adequate and timely financial reporting.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

#37414

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT		CONTRACT NO. 25X1A		TASK NO.	
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 1 July 1966			
		INSPECTION REPORT NO. (If final, so state) 16			
		ESTIMATED COMPLETION DATE February 1967			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Contact Chip Printer					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 30% - Phase II					
PER CENT OF FUNDS EXPENDED - No Information					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING		3. <input type="checkbox"/> ABOVE AVERAGE		5. <input type="checkbox"/> BELOW AVERAGE	
2. <input type="checkbox"/> EXCELLENT		4. <input checked="" type="checkbox"/> AVERAGE		6. <input type="checkbox"/> BARELY ADEQUATE	
7. <input type="checkbox"/> UNSATISFACTORY					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE		
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)		
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 1 July 1966					
SIGNATURE OF INSPECTOR [REDACTED]			DIVISION P&S 25X1A		
INSPECTOR'S EXTENSION 2476			[REDACTED]		

Approved For Release 2001/03/06 : CIA-

36-5

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Monthly Reports # 2 and 3 - Phase II were received during the reporting period. No financial section was included, so the percentage of funds expended is unknown.

It is requested that the Office of Logistics take the necessary steps to insure adequate financial reporting.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT			CONTRACT NO. 25X1A	TASK NO.	
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 3 May 1966			
		INSPECTION REPORT NO. (If final, so state) 15			
		ESTIMATED COMPLETION DATE February 1967			
NAME OF CONTRACTOR 					
TYPE OF COMMODITY OR SERVICE Contact Chip Printer					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 20% = Phase II					
PER CENT OF FUNDS EXPENDED - 20% = Phase II					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 3 May 1966					
SIGNATURE OF INSPECTOR 25X1A			DIVISION 25X1A P&DS		
INSPECTOR'S EXTENSION					

Approved For Release 2001/03/06 : CIA-RDP

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Monthly Report #1, dated 1 March 1966, was received which covered the first two months effort under Phase II. No financial expenditures were included, so the percentage of funds expended is an estimate.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

#997414

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT		CONTRACT NO. 25X1A		TASK NO.	
TO:		DATE 25 March 1966			
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		INSPECTION REPORT NO. (If final, so state) 14			
		ESTIMATED COMPLETION DATE February 1967			
NAME OF CONTRACTOR [REDACTED]					
TYPE OF COMMODITY OR SERVICE Contact Chip Printer					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 10% - Phase II					
PER CENT OF FUNDS EXPENDED - 5% - Phase II					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING		3. <input type="checkbox"/> ABOVE AVERAGE		5. <input type="checkbox"/> BELOW AVERAGE	
2. <input type="checkbox"/> EXCELLENT		4. <input checked="" type="checkbox"/> AVERAGE		6. <input type="checkbox"/> BARELY ADEQUATE	
				7. <input type="checkbox"/> UNSATISFACTORY	
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE		
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)		
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 24 February 1966					
SIGNATURE OF INSPECTOR 25X1A [REDACTED]			DIVISION 25X1A PADS		
INSPECTOR'S EXTENSION [REDACTED]			SI [REDACTED]		

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

NARRATIVE REPORT

ILLEGIB

Phase II of the contract, initiated the end of December 1965, is progressing satisfactorily. A physical move by the contractor to a new plant location was made during January 1966. An ASR-35 Teletype was delivered to the contractor during this reporting period. An inspection visit was made on 24 February to ascertain progress and to see the new location set-up.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

#997414
☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

6 January 1966

INSPECTION REPORT NO. (If final, so state)

13

ESTIMATED COMPLETION DATE

February 1967

NAME OF CONTRACTOR

25X1A

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

20% No Change

PER CENT OF FUNDS EXPENDED -

20.3% No Change

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

5 January 1966

SIGNATURE OF INSPECTOR

25X1A

DIVISION

25X1A

P&DS

INSPECTOR'S EXTENSION

2476

Approved For Release 2001/03/06 : C

0036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
NARRATIVE REPORT

☒ INTERIM☐ FINAL

25X1A

Final negotiations on Phase II have been completed and the contractor has started fabrication. The additional funding for Phase II [REDACTED] has been added and a new completion date of 1 February 1967 has been established. The total contract funding is now [REDACTED]

25X1A

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET

☒ CONFIDENTIAL #99741A

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

3 November 1965

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

December 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 20% - No Change

PER CENT OF FUNDS EXPENDED - 20.3% - No Change

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

3 November 1965

SIGNATURE OF INSPECTOR

25X1A

DIVISION

25X1A

INSPECTOR'S EXTENSION

2476

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
NARRATIVE REPORT

00040036-5
☐ FINAL

ILLEGIB

Contractual action on Phase II has been held up pending determination of final fee.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

997414

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

16 September 1965

INSPECTION REPORT NO. (If final, so state)

11

ESTIMATED COMPLETION DATE

December 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED -

20%

no

PER CENT OF FUNDS EXPENDED -

20.3%

change

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☒ YES☐ NO☐ COST☒ PERFORMANCE☐ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☐ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☒ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

14 September 1965

SIGNATURE OF INSPECTOR

25X1A

DIVISION

25X1A

INSPECTOR'S EXTENSION

2476

SIGNATURE

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A

The requested 10% additional funds [REDACTED] required for Phase II has been recommended for approval by the NPIC Technical Development Board. Phase II can now be initiated upon formal approval of the funding and completion of contractual negotiations. The completion date is now estimated to be thirteen months after initiation of Phase II.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET ☒ CONFIDENTIAL ☐ UNCLASSIFIED
Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT			CONTRACT NO. 25X1A		TASK NO.
TO: ENGINEERING SECTION/CB/PD/OL			DATE 13 July 1965		
			INSPECTION REPORT NO. (If final, so state) 10		
			ESTIMATED COMPLETION DATE July 1965		
NAME OF CONTRACTOR 25X1A					
TYPE OF COMMODITY OR SERVICE Contact Chip Printer					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 34					
PER CENT OF FUNDS EXPENDED - 23.3% - No Change					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 7 July 1965					
SIGNATURE OF INSPECTOR [Redacted]			DIVISION P & D 3 25X1A		
INSPECTOR'S EXTENSION [Redacted]			SIGNATURE [Redacted]		

25X1A

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. Evaluation of Phase I Report completed and accepted.

2. A review of the preliminary work statement for Phase II was held at the contractors plant on 7 July 1965. Some modification and clarification was requested prior to submission of the official work statement. These will be made and submitted together with a detailed cost breakdown for Phase II.

3. As the result of requested changes during Phase I (see Contract Inspection Report No. 6 dated 18 January 1965) and the delay incurred in evaluation of Phase I, the work statement for Phase II will show an increase in funding requirements over that presently contracted for and a time extension beyond the current delivery date.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

18 June 1965

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

February 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

20%

PER CENT OF FUNDS EXPENDED -

23.3% - No Change.

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE



YES



NO



COST



PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

3 June 1965

SIGNATURE OF INSPECTOR

25X1A

DIVISION

25X1A

INSPECTOR'S EXTENSION

SIG

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Evaluation of Interim Report and proposal items continuing. Authorization to proceed with Phase II not yet granted, but should be forthcoming by 15 July 1965.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5
CONTRACT INSPECTION REPORT

CONTRACT NO. 25X1A
TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

12 Apr 65

INSPECTION REPORT NO. (If final, so state)

8

ESTIMATED COMPLETION DATE

Feb 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 20%

PER CENT OF FUNDS EXPENDED - 23.30 %

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

See report #6

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE



YES



NO



COST



PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐

ABOVE AVERAGE



BELOW AVERAGE

7. ☐

UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒

AVERAGE



BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

12 April 1965 telephone

SIGNATURE OF INSPECTOR

DIVISION

PD&S

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

FORM
10-64

1897

USE
PREVIOUS
EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

NARRATIVE REPORT

☐ INTERIM☐ FINAL

The Final Report for Phase I (Study Phase) of the contract has been received and is being evaluate . Five additional proposal items were requested to tie-in with Phase II. Three of these have been received and are being evaluated in conjunction with the report. Authorisation to proceed with Phase II is anticipated about 15 May-1965.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040036-5

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET