

SECRET
(When Filled In)

| | | | | | | |
|---|--|--|----------------|---------------------------|-------|----------------|
| Approved For Release 2001/07/30 : CIA-RDP78B04747A000500010032-8 | | CONTRACT NO. [REDACTED] | | TASK NO. 25X1A | | |
| CONTRACT INSPECTION REPORT | | | | | | |
| TO: ENGINEERING SECTION/CB/PD/OL | | DATE 25 Nov 1964 | | | | |
| | | INSPECTION REPORT NO. (If final, so state) 3 | | | | |
| | | ESTIMATED COMPLETION DATE # Jan 1965 | | | | |
| NAME OF CONTRACTOR [REDACTED] | | Declass Review by NIMA / DoD | | | | |
| TYPE OF Modify 3x-12x Enlarger | | | | | | |
| THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO | | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. | | | | |
| PER CENT OF WORK COMPLETED 0% | | | | | | |
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.) Enlarger, finally delivered 11 November 1964. | | | | | | |
| HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) A contract extension to 15 January is requested due to the intervening holidays and late instrument delivery. | | | | | | |
| OVERALL PERFORMANCE OF CONTRACTOR | | | | | | |
| 1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input checked="" type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE | | | | | | |
| IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE. | | | | | | |
| RECOMMENDED ACTION | | | | | | |
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify) | | | | | | |
| IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: | | | | | | |
| ITEM | | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
| PROTOTYPES | | | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | | SPECIAL TOOLING | | |
| | | | | OTHER GOVERNMENT PROPERTY | | |
| DATE OF LAST CONTACT WITH CONTRACTOR 17 November 1964 | | | | | | |
| SIGN [REDACTED] | | DIVISION | | | | |
| INSPECTOR'S EXTENSION | | SIGNATURE OF APPROVER | | | | |

Approved For Release 2001/07/30 : CIA-RDP78B04747A000500010032-8

FORM 1897
6-64 USE PREVIOUS EDITION

SECRET
(When Filled In)

GROUP 1
Excluded from automatic
downgrading and
declassification

(12-36)