

22 June 1959

MEMORANDUM FOR: Director, PIC

THROUGH: Chief, TISD/PIC

SUBJECT: [REDACTED]
Inspection of

25X1A

25X1A

1. [REDACTED] was inspected on the morning of 22 June 1959 in regard to the micrographs and the 70mm rear projection stereo viewers.

25X1A

2. The micrographs were sitting on the bench untouched. I will visit [REDACTED] again on 23 June to deliver a full reel of film and to deliver the [REDACTED] Mercury Burners. It is now the intent of [REDACTED] to further modify one micrograph and if it meets with approval to then work on the last two.

25X1A

25X1A

3. In discussing the 70mm viewers I was told that they would have nothing to show for two more weeks or on about 6 July. The contract due date is about 12 July for #1 and about 19 August for #2.

25X1A

Distribution:

Orig. - Addressee

1 - Ch/TISD

1 - ANC file

1 - DML file

1 - chrono

Declass Review by NIMA/DOD