

**SECRET**

7 PDS file  
URI

TO: Inspection Branch/PD/OL

DATE 23 May 1962

REPORT PERIOD: \_\_\_\_\_

CONTRACT # \_\_\_\_\_

25X1A

REPORT # Final  
(If final, so state)

Contractor \_\_\_\_\_

Address \_\_\_\_\_

Commodity/Service Computer Programming Classification \_\_\_\_\_

25X1A

No. Of Prototypes --- Contract Completion Date 31 March 1962

The Contract is on schedule: ☒ Yes \_\_\_\_\_ No

The Contractor will remain within his allocated funds: \_\_\_\_\_ Yes \_\_\_\_\_ No

An extension of time will be necessary: \_\_\_\_\_ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes \_\_\_\_\_ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement  
☐ Unsatisfactory

Comments: The enclosed letter from \_\_\_\_\_ summarizes the work done under this contract. It is the undersigned's opinion that future programming should generally be accomplished by completely cleared personnel. Experience with this contract has demonstrated the difficulties in contracting for programming without appropriate clearances.

25X1A

\_\_\_\_\_ indicated that funds were exhausted, and the technical monitor had \_\_\_\_\_ stop work on 26 January 1962.

Recommended Action: Accept the work done under this contract as being satisfactory and completed.

Date of last visit to Contractor's Plant: \_\_\_\_\_

25X1A

Declass Review by NIMA/DOD


Reported  
inspected by: \_\_\_\_\_

Division & Extension \_\_\_\_\_

**SECRET**

Received 19 Ma

STATINTL



May 2, 1962

STATINTL

[Redacted]

Contracting Officer's Technical  
Representative  
Task Order No. 2

Subject: Summary of Work Completed under Project

[Redacted]

STATINTL  
STATINTL

Dear [Redacted]

Per our telephone conversations, this letter summarizes briefly the work completed under this project. The following computer programs have been completely debugged and delivered with final reports:

Report Number

Title

159-11	[Redacted] Rectifier
159-12	[Redacted] Rectifier
159-13	Shadow Factor
159-14	Height Determination
159-19	Subsystem I Evaluation
159-20	Horizon Orientation Revision
159-21	Photogrammetric Intersection
159-28	Coordinate Transformations

STATINTL  
STATINTL

In addition, two ALWAC-3E computer programs have been partially completed:

Camera Calibration  
Determination of Orientation from Horizon Exposures

STATINTL  
*Delivered*  
[Redacted]  
on 19 May 62  
STATINTL

The working papers for these two nearly-completed programs accompany this letter. The individuals most familiar with these programs are [Redacted]

STATINTL



STATINTL

Approved For Release 2003/05/15 : CIA-RDP78B04747A000600010001-4

STATINTL

With the removal of the ALWAC from our premises to yours this week, I believe that all materials of value developed under this project will be in your hands. If in the process of moving our office anything further comes to light, I will be in touch with you.

Sincerely yours,

STATINTL

JDG:sw

Approved For Release 2003/05/15 : CIA-RDP78B04747A000600010001-4

SUMMARY OF WORK COMPLETED UNDER PROJECT

STATINTL

Report Number

Title

STATINTL

159-11  
159-12  
159-13  
159-14  
159-19  
159-20  
159-21  
159-28

	Rectifier
	Rectifier
Shadow Factor	
Height Determination	
Subsystem I Evaluation	
Horizon Orientation Revision	
Photogrammetric Intersection	
Coordinate Transformations	

STATINTL

UNCOMPLETED WORK *(enclosed)*

Camera Calibration  
Determination of Orientation from Horizon Exposures

~~TERMINATED~~