

STATINTL

[redacted]
2 February 1962

STATINTL

Telecom with [redacted] on 31 January 1962

STATINTL

1. Camera Calibration Program - The magnitude of numbers change by factor of 10 to 40th. Question: Does [redacted] have an 8 x 8 full floating point matrix inversion program.

STATINTL

2. [redacted] estimates 3-man months to finish the camera calibration program and 6-man months on the proposed half-time basis.

STATINTL

STATINTL

3. Security: I informed [redacted] to inform the contracting officer of the means of clearing people when they resign.

STATINTL

4. [redacted] estimated that the money would run out on approximately 25 January 1962. The technical monitor had him stop work at this time.

5. [redacted] has a new proposal for computer rental and a half-man day per day computer programming perspective which is being evaluated favorably at this time.

Declass Review by NIMA/DOD