

~~SECRET~~

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600010013-1

~~TOP SECRET~~  
[Redacted]

25X1A

Chief, Contract Administration Section, PD OL

9 January 1962

Acting Chief, Administrative Staff, NPIC

Contract Completion Date - Contract [Redacted] T.O. #2

25X1A

1. At the time the additional work covered by Admendment No. 3 was placed in this task order, we intended to recommend an extension of the completion date to 31 March 1962 to afford adequate time for performance. Further work was added by Admendment No. 4 without any change in the completion date.

2. The contractor has recently reiterated its request for an extension to 31 March 1962 and we agree that the additional time should be granted. Will you, therefore, take the necessary steps to lengthen the term of this task order to 31 March 1962.

[Redacted]

25X1A

Declass Review by NIMA/DOD


Approved For Release 2002/06/17 : CIA-RDP78B04747A000600010013-1

~~SECRET~~

18 SEPT. 61

25X1A

18 SEPTEMBER MEETING WITH



SUBJECT STATUS OF PROGRAMMING

1. THEIR NEXT STATUS REPORT WILL PROVIDE A MORE DETAILED REPORT ON PROGRAM STATUS

→ 2. "B" CAMERA TILTS (HORIZON RED) SHOULD BE WRITTEN IN ALGOL 60, AND A RESTRICTED VERSION WRITTEN FOR THE THE "CONTROL EXTENSION" ALSO WILL BE IN ALGOL

3. [REDACTED] WILL ANSWER A LIST OF QUESTIONS SUBMITTED BY [REDACTED]

4. THEY WANTED TO KNOW IF THEY SHOULD HIRE AN ADDITIONAL PROGRAMMER - NO ANSWER FROM NPIC

5. THEIR PROGRAMS SHOULD BE WRITTEN WITH GOOD FLOW CHARTING AND "OPEN ENDED"

25X1A

25X1A