

September 23, 1960

Central Intelligence Agency
2430 E Street, N. W.
Washington 25, D. C.

Declass Review By
NIMA/DOD

Dear [REDACTED]

Referring to the conference at our premises on September 23rd, we wish to confirm herewith the following changes we have agreed upon in the specifications of contract [REDACTED] issued on 28 June, 1960:

1. Eliminate step and repeat.
2. Improve positive and negative drive.
3. Change negative loading station so that reels are positively locked.
4. Provide more room under spools on positive and negative spindles to facilitate loading and unloading.
5. Change tension idlers to positive lock type.
6. Provide automatic tension idlers for flat belts.
7. Provide 70 mm negative head assembly with proper condensers, light source and objective lens with design facility for inter-changing heads for 35 mm and 16 mm negative formats as optional and extra units at a cost of [REDACTED] each.
8. Provide interchangeable drive roller design.
9. Provide the necessary design to permit use of enlarger as reduction flow camera.
10. Provide three (3) interchangeable negative aperture slits.
11. Redesign negative position carrier to improve flatness of focal plane.
12. Provide improved main motor drive, remounting to reduce vibration.

In lieu of the above changes, an additional 60 days will be required to complete this item as stated in the original contract.

Very truly yours,
[REDACTED]