

top WIC

STATINTL

TO: Inspection Branch/PD/OL

DATE 8 March 1962REPORT PERIOD: February 1962CONTRACT # [REDACTED]REPORT # STATINTL
(If final, so state)Contractor [REDACTED]Address [REDACTED]Commodity/Service calibratorClassification [REDACTED]

STATINTL

No. Of Prototypes 1Contract Completion Date May 1962The Contract is on schedule: ☒ Yes ☐ NoThe Contractor will remain within his allocated funds: ^{see} comments Yes ☐ NoAn extension of time will be necessary: ☐ Yes ☒ NoAll phases of the technical progress are satisfactory: ☒ Yes ☐ NoThe overall performance of this Contractor is: ☒ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ UnsatisfactoryComments: Delivery can be pushed up to early April if necessary. Contractor has requested an increase of [REDACTED] for changes of technical specifications.Recommended Action: Accept proposed technical changes at [REDACTED]

STATINTL

Date of last visit to Contractor's Plant: 4 January 1962

STATINTL

Declass Review by NIMA/DOD

Inspected by: [REDACTED]Division & Extension TRDG, 3591