

TO: Inspection Branch/PD/OL

DATE 3 April 1962

REPORT PERIOD: March 1962

CONTRACT [REDACTED] TL

REPORT #

(If final, so state)

Contractor [REDACTED]

Address [REDACTED]

STATINTL

Commodity/Service Spare Parts

Classification Secret

No. Of Prototypes NA

Contract Completion Date 27 October 1961

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes No

An extension of time will be necessary: ☒ Yes No

All phases of the technical progress are satisfactory: ☒ Yes No

The overall performance of this Contractor is: ☐ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☒ Subject to improvement

☐ Unsatisfactory

Comments: Status of the remaining spare parts is covered in [REDACTED] letter dated 27 February 1962, classified SECRET. Delay has apparently been due to sub-standard material received from sub-contractors. STATINTL

Recommended Action: Write [REDACTED] and request they advise us of the latest status of these parts. STATINTL

Date of last visit to Contractor's Plant:

Reported [REDACTED]
Inspected by: [REDACTED]

STATINTL

Division & Extension TRDS/3591

Declass Review by NIMA/DOD