

3 July 1963



STATINTL

Reference the adjustment work done [redacted] on July 2 - 3, it is the consensus [redacted] that the equipment was placed in as good a condition as possible at the time. Voltage drops and possible minor mechanical maladjustments existing at the time did not make it possible to give a final overall clearance of the quality of the operation of the [redacted] components.

STATINTL
STATINTL
STATINTL

Therefore [redacted] has been released as having performed all work that could reasonably be requested of him at the time. This however is not to be construed as a final acceptance of the equipment. This final acceptance cannot be made until the mechanical and line voltage factors have been eliminated. This will be accomplished as soon as possible after which further checks will be made on the performance of your components.

STATINTL

cc:



STATINTL

Declass Review by NIMA/DOD