

SECRET

(When Filled In)

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050091-8 <b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. <b>P78B04747A000900050091-8</b> TASK NO. <b>25X1A</b>			
TO:  ENGINEERING SECTION/CB/PD/OL		26 November 1963 INSPECTION REPORT NO. (If final, so state) 13 ESTIMATED COMPLETION DATE January 1964			
NAME OF CONTRACTOR  <div style="border: 1px solid black; height: 30px; width: 100%;"></div>		25X1A			
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO				
THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO	ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO				
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
<b>OVERALL PERFORMANCE OF CONTRACTOR</b>					
1. <input type="checkbox"/> OUTSTANDING      3. <input type="checkbox"/> EXCELLENT      5. <input checked="" type="checkbox"/> ACCEPTABLE      7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR      4. <input type="checkbox"/> HIGHLY SATISFACTORY      6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
<b>RECOMMENDED ACTION</b>					
<div style="display: flex; justify-content: space-between;"> <div> <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED   <input type="checkbox"/> TERMINATE         </div> <div style="text-align: center;"> <b>Declass Review by NIMA/DOD</b> </div> <div> <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE   <input type="checkbox"/> OTHER (Specify)         </div> </div>					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					

Approved For Release 2002/07/10 : CIA-RDP78B04747A000900050091-8

An inspection visit was made to the [redacted] factories in October to review progress. Satisfactory progress is being achieved [redacted] with highly satisfactory progress [redacted] on the completely new design portions of their subcontract. However, on the portion of the [redacted] subcontract that is not being redesigned, operational performance will probably only be barely acceptable.

25X1A

25X1A