

~~SECRET~~

TO: Inspection Branch/PD/OL

DATE 1 November 1962

25X1A

REPORT PERIOD: October 1962

CONTRACT

REPORT # 11  
(If final, so state)

25X1A

Contractor

Address

Commodity/Service Stereo-comparator Classification

No. Of Prototypes 3 Contract Completion Date \_\_\_\_\_

25X1

The Contract is on schedule: \_\_\_\_\_ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes \_\_\_\_\_ No

An extension of time will be necessary: \_\_\_\_\_ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes \_\_\_\_\_ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

☐ Subject to improvement  
☐ Unsatisfactory

Comments: All parts now in for the 3rd unit. Completion of 3rd unit held up at government's request until the unit is moved to its final location

25X1A

Recommended Action: \_\_\_\_\_

25X1A

Date of last visit to Contractor's Plant: \_\_\_\_\_

Declass Review by NIMA/DOD

~~SECRET~~