

TO: Inspection Branch/PD/OL

DATE 31 August 1962

STATINTL

REPORT PERIOD: August 1962

CONTRACT

REPORT #

9

STATINTL

(If final, so state)

Contractor

Address

Commodity/Service Stereo-comparator Classification

No. Of Prototypes 3 Contract Completion Date

STAT

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes No

An extension of time will be necessary: ☒ Yes No

All phases of the technical progress are satisfactory: ☒ Yes No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement

☐ Unsatisfactory STATINTL

Comments: Units # 1 and 2 accepted. Unit 3 awaiting parts

Recommended Action: \_\_\_\_\_

Date of last visit to Contractor's Plant:

STATINTL

Declass Review by NIMA/DOD