

TO: Inspection Branch/PD/OL

DATE 1 June 1962

STATINTL

REPORT PERIOD: May 1962

CONTRACT

REPORT #

6

(If final, so state)

Contractor

Address

Commodity/Service

Stereo-comparators

Classification

No. Of Prototypes

3

Contract Completion Date

STAT

The Contract is on schedule: Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.



Subject to improvement



Unsatisfactory

Comments: Units # 1 and 2 installed. Installation of unit #3 scheduled for week of 3 June. No action taken yet on correction of ternary fault conditioners.

Recommended Action: \_\_\_\_\_

Date of last visit to Contractor's Plant:

8 March 1962

STATINTL

Declass Review by NIMA/DOD